

MUMPO CTP Schedule (Draft)

| Task # | CTP Process Tasks | Timeline |
|--------|---|------------------------------|
| 1 | TCC CTP Presentation | January 7, 2010 |
| 2 | TCC Discuss CTP Subcommittee | January 7, 2010 |
| 3 | MPO CTP Briefing (Optional) | January or February, 2010 |
| 4 | TCC CTP Subcommittee meetings ongoing | Starting on February 4, 2010 |
| 5 | Compile all projects from LRTP, TFP and other documents | February 2010 |
| 6 | Model runs, GIS Mapping and SC review | February - July 2010 |
| 7 | TCC update, MPO Update? | July 2010 |
| 8 | Develop Draft CTP Maps and Report | October 2010 |
| 9 | TCC first review of CTP Draft Maps & Report | November 2010 |
| 10 | NCDOT Review of CTP Draft Maps & Report | December 2010 |
| 11 | Make changes based on review | January 2011 |
| 12 | TCC review of CTP Maps & Report | March 2011 |
| 13 | Make Refinements | March and April 2011 |
| 14 | TCC/MPO review and MPO release for Public Comment | May 2011 |

| Task # | CTP Process Tasks | Timeline |
|--------|---------------------------------|-------------------|
| 15 | CTP Public Review and Comment | June to July 2011 |
| 16 | Respond to Comments | August 2011 |
| 17 | TCC recommends Final CTP Maps | September 2011 |
| 18 | MPO adopts CTP Maps | September 2011 |
| 19 | NCDOT BOT adopts MUMPO CTP Maps | September 2011 |
| | | |