

DIVISION: 10

CHANGES BETWEEN THE DRAFT 07-13 TIP AND THE 07-13 TIP

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-4720	MECKLENBURG	I-77	I-277 (EXIT 9) TO THE SOUTH CAROLINA STATE LINE. RESURFACE WITH NOVACHIP.	BASED ON PRIORITY NEEDS, CONSTRUCTION ACCELERATED FROM FY 08 TO FY 07.
I-4733	MECKLENBURG	I-77	CORNELIUS, SR 5544 (WEST CATAWBA AVENUE). MODIFY INTERCHANGE.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY DELAYED FROM FY 09 TO FY 10.
I-5006	MECKLENBURG	I-85	GASTON COUNTY LINE TO BEGINNING OF CONCRETE PAVEMENT IN MECKLENBURG COUNTY NEAR SR 1601. PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 07.
R-2533	CABARRUS STANLY	NC 49	HARRISBURG TO YADKIN RIVER. WIDEN TO MULTI-LANES.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENT 'CB' AND 'D' DELAYED FROM FY 09 TO FY 10.
R-2559	UNION	US 74	MONROE BYPASS. FOUR LANES DIVIDED ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING, CONSTRUCTION OF SEGMENT 'B' DELAYED FROM FY 07 TO FY 09 AND CONSTRUCTION OF SEGMENT 'C' DELAYED FROM FY 08 TO FY 09.
R-3329	MECKLENBURG UNION	NEW ROUTE	I-485 (CHARLOTTE OUTER LOOP) TO US 74 (MONROE BYPASS). MULTI-LANE FREEWAY ON NEW LOCATION. (COORDINATE WITH U-3825)	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY FOR SEGMENT 'A' DELAYED FROM FY 09 TO FY 10 AND CONSTRUCTION OF SEGMENT 'A' DELAYED FROM FY 12 TO FY 13.
U-2507	MECKLENBURG	CHARLOTTE	SR 2467 (MALLARD CREEK ROAD), SR 2480 (SUGAR CREEK ROAD) TO SR 2472 (MALLARD CREEK CHURCH ROAD). WIDEN TO MULTI-LANES, PART ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR DESIGN, CONSTRUCTION OF SEGMENT 'A' DELAYED FROM FY 09 TO FY 10.
U-3412	UNION	MONROE	SR 1223 (MARTIN LUTHER KING JR. BOULEVARD), NC 200 (LANCASTER AVENUE) TO SR 1009 (CHARLOTTE AVENUE). TWO LANES ON MULTI-LANE RIGHT OF WAY, NEW LOCATION.	BASED ON PRIORITY NEEDS, CONSTRUCTION OF SEGMENT 'A' ACCELERATED FROM FY 09 TO FY 07.
U-3467	UNION	WEDDINGTON	SR 1316 (REA ROAD) EXTENSION, NC 16 TO SR 1008 (INDIAN TRAIL-WAXHAW ROAD). MULTI-LANES, PART ON NEW LOCATION.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY FOR SEGMENT 'B' DELAYED FROM FY 11 TO UNFUNDED AND CONSTRUCTION DELAYED FROM FY 13 TO UNFUNDED.
U-4401	MECKLENBURG	CHARLOTTE	SR 2804 (REEDY CREEK ROAD) AND SR 2805 (HARRISBURG ROAD). REALIGN INTERSECTION.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 09 TO FY 10.
U-4910	CABARRUS	CONCORD	SR 1445 (DERITA ROAD), SR 1394 (POPLAR TENT ROAD) TO SR 2894 (CONCORD MILLS BOULEVARD). WIDEN TO MULTI-LANES.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, CONSTRUCTION DELAYED FROM FY 09 TO FY 10.
U-4913	MECKLENBURG UNION	SR 3174-SR 1501 IDLEWILD ROAD	I-485 TO SR 1524 (STEVENS MILL ROAD). WIDEN TO MULTI-LANES.	BASED ON A REQUEST FROM THE TOWN OF STALLINGS, RIGHT OF WAY AND CONSTRUCTION WAS DELAYED FROM FY 12 TO UNFUNDED.
U-5025	MECKLENBURG	WEDDINGTON ROAD	WEDDINGTON ROAD, TRADE STREET TO I-485	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH RIGHT OF WAY AND CONSTRUCTION IN FY 07.